

SHOHNAAT

LOGISTICS SYSTEM

DEVELOPMENT PROPOSAL

Project Timeline: 2 Weeks

Project Overview

This proposal outlines the development of a comprehensive Logistics Management System for Shohnaat, designed to streamline shipping, delivery, warehouse, customer, merchant, and financial operations.

The system will provide an organized platform for managing the complete logistics workflow—from pickup requests and shipment processing to delivery tracking, merchant management, representative coordination, and accounting.

Project Scope

Customer & Merchant Management

- Register and manage customer and merchant information.
- Set customized shipping prices based on services and regions.
- Manage payment methods, settlements, and account statements.
- Create customer user accounts for shipment management and tracking.

Pickup & Shipment Management

- Register and track pickup requests.
- Assign pickup tasks to representatives.
- Receive shipments at warehouses for sorting and preparation.
- Transfer shipments between branches and warehouses.
- Automatically generate delivery lists.
- Track shipment status throughout the delivery process.
- Manage uncovered delivery areas and rejected shipments.
- Support partial shipment receiving and returns.

Delivery Representative Management

- Register and manage delivery representatives.
- Track representative movements in real time.
- Manage cash collection from representatives.
- Handle representative advances and commission payments.
- Provide internal communication between representatives and merchants.

Shipment Tracking & Notifications

- Track all shipment operations and status updates.
- Provide real-time shipment visibility.
- Send WhatsApp and phone notifications to customers.
- Update merchants with important shipment information.

Merchant Website Integration

- Integrate the system with merchant websites.
- Enable real-time data synchronization.
- Support API integration for shipment and customer data.

Accounting & Financial Management

- Manage shipping charges and collections.
- Issue debt invoices for customers and merchants.
- Manage customer settlements and account statements.
- Track administrative expenses.
- Support general and subsidiary ledgers.
- Generate trial balances, profit and loss reports, balance sheets, and other required financial reports.

Development Timeline

Estimated Duration: 2 Weeks

Week 1

- System structure and core workflow setup.
- Customer and merchant management.
- Pickup and shipment management.
- Delivery representative management.
- Warehouse and branch operations.

Week 2

- Shipment tracking and notifications.
- Financial and accounting features.
- API and integration setup.
- Testing and workflow improvements.
- Final review and delivery.

Deliverables

- A complete logistics management system based on the agreed scope.
- Customer and merchant management functionality.
- Shipment, pickup, warehouse, and delivery management.
- Delivery representative management and tracking.
- Shipment tracking and notification features.
- Financial and accounting management features.
- API integration capabilities.
- Testing and final system review.

- Two weeks of development and implementation.

Closing

The goal is to build a practical and efficient logistics management system for Shohnaat that simplifies daily operations, improves shipment visibility, helps manage customers and merchants, and provides better control over financial and delivery processes.

The project can begin once the scope and project details are approved.

Shohnaat | Project Duration: 2 Weeks